
 

 

 
 
 
 

February 24, 2014 
 
 
Re:     #14ITB91556K-DB 

  Construction Services for the Big Creek WRF Immediate Needs      
  Rehabilitation Project S-134 

 
 
Dear Vendors: 
 
Attached is one (1) copy of Addendum 1, hereby made a part of the above referenced  
#14ITB91556K-DB; Construction Services for the Big Creek WRF Immediate 
Needs Rehabilitation Project S-134.   
 
Except as provided herein, all terms and conditions in the ITB referenced above 
remain unchanged and in full force and effect. 
 
 
Sincerely, 
 

Darlene A. Banks 

 
Darlene A. Banks, APA  
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This Addendum forms a part of the contract documents and modifies the original ITB 

documents as noted below: 
 
 

CHANGES TO VOLUME 1:  BIDDING INFORMATION 
 
 

1. SECTION 00-0010, PAGE 1, UNDER “SCOPE OF WORK”: 
DELETE: 
"Permits 
It will be the responsibility of the Contractor to obtain and pay for any permits or Approvals from entities 
having jurisdiction over aspects of the project. Processing time for obtaining permits has been taken into 
consideration and included in the contract duration. As such, Contractor shall take this in consideration 
when developing the construction schedule." 
 
REPLACE WITH: 
"Permits 
It will be the responsibility of the Contractor to obtain and pay for any permits or approvals or to provide 
bonding as required from entities having jurisdiction over aspects of the project. Among the possible 
items for the project are a Land Disturbance Permit, and an Erosion and Sediment Control Maintenance 
and Performance Bond. Processing time for obtaining permits has been taken into consideration and 
included in the contract duration. As such, Contractor shall take this in consideration when developing 
the construction schedule." 
 
 

2. SECTION 00-0400, “SCOPE OF WORK”, PAGE 4-2, and  
SECTION 01-1000, “SUMMARY OF WORK”, 1.1 A: 

ADD ITEM NUMBER 24. “To install and maintain all erosion and sediment control measures and BMPs, 
to perform all requirements of any Land Disturbance Permit, including filing NOIs, monitoring, 
maintenance, and reporting as required for this project.” 
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CHANGES TO VOLUME 2:  TECHNICAL SPECIFICATIONS 
 

1. SECTION “COORDINATION WITH OWNER’S OPERATIONS”, 01-1416: 
DELETE:  SUBSECTION 1.1.D 
“Except for shutdowns specified in this Section, perform the Work such that OWNER’s facility remains in 
continuous satisfactory operation during the Project. Schedule and conduct the Work such that the Work 
does not: impede OWNER’s production or processes, create potential hazards to operating equipment 
and personnel, reduce the quality of the facility’s products or effluent, or cause odors or other 
nuisances.” 
 
REPLACE WITH:  SUBSECTION 1.1.D 
“Perform the Work such that OWNER’s facility remains in continuous satisfactory operation during the 
Project. Schedule and conduct the Work such that the Work does not: impede OWNER’s production or 
processes, create potential hazards to operating equipment and personnel, reduce the quality of the 
facility’s products or effluent, or cause odors or other nuisances. 

1. Contractor shall take all precautions and actions to prevent odors from reaching the fence line of 
the property. Tenting, odor-neutralizing misting systems, or other temporary systems should be 
used to meet this requirement. Tanks that have not been fully cleaned are not to be left open 
overnight." 

 
2. SECTION “PROJECT MANAGEMENT AND COORDINATION”, 01-3100: 

DELETE:  SUBSECTION 1.4.D 
“Communication Procedures: The Engineer and Contractor shall communicate with each other through 
the Owner about matters related to the Contract, unless otherwise provided in the Contract Documents 
or when direct communications have been specially authorized. Communications by and with the 
Engineer's consultants shall be through the Engineer. Communications by and with subcontractors and 
material suppliers shall be through the Contractor.” 
 
REPLACE WITH:  SUBSECTION 1.4.D 
“Communication Procedures: The Engineer and Contractor shall communicate with each other through 
the Owner about matters related to the Contract, unless otherwise provided in the Contract Documents 
or when direct communications have been specially authorized. Communications by and with the 
Engineer's consultants shall be through the Engineer. Communications by and with subcontractors and 
material suppliers shall be through the Contractor As described in Section 00700-17 of the Contract, the 
Construction Manager shall serve as the Owner's primary representative during construction. Within the 
contract documents, the term Engineer is used interchangeably with Construction Manager. As such, this 
shall be interpreted to satisfy the intent of Section 00700-17 of the Contract.” 
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3. SECTION “PROJECT DOCUMENT TRACKING AND CONTROL SYSTEM”, 01-3350:  
DELETE: SUBSECTION 1.2.A 
“The Project Document Tracking and Control System (DTCS) will be utilized by the Engineer, Owner, and 
Contractor. The primary function of the system is to facilitate timely processing and approval of all 
contract documentation in coordination with the Overall Project Schedule established by these 
Specifications and the Contractor. This system will utilize software equal to the following: 
1. Primavera P6 for CPM scheduling; 
2. Primavera Contract Management (Expedition) for document tracking and control; 
3. Autodesk Design Review for Autocad drawing viewing; 
4. The Contractor shall create and maintain a project password-protected project website/web-based 
application(s) dedicated to this project to support and add functionality to the other software; 
5. Other software and licenses necessary for the installation and running of the DTCS.” 
 
REPLACE WITH:  SUBSECTION 1.2.A 
“The Project Document Tracking and Control System (DTCS) will be utilized by the Engineer, Owner, and 
Contractor. The primary function of the system is to facilitate timely processing and approval of all 
contract documentation in coordination with the Overall Project Schedule established by these 
Specifications and the Contractor. This system will utilize software equal to the following: 
1. Primavera P6 for CPM scheduling; 
2. Primavera Contract Management (Oracle) for document tracking and control; 
3. Autodesk Design Review for Autocad drawing viewing; 
4. The Contractor shall create, with Owner’s approval, and maintain a project password-protected 
project website/web-based application(s) dedicated to this project to support and add functionality to 
the other software; 
5. The Contractor shall create, with Owner’s approval, and maintain a public information website which 
will be used to provide the public project status information and project schedules. The site will also 
allow the public to provide feedback, questions, or concerns about the project 
6. Other software and licenses necessary for the installation and running of the DTCS.” 
 
ADD SECTION 1.2.G.1:  "The contractor is to provide all sufficient computer, server, and networking 
hardware and computer operating systems to run the required software to provide for the uses listed in 
1.2 of this Specification Section. The Owner is to be provided two laptop computers capable of efficiently 
running all Project DTCS software." 

 
4. SECTION “EXECUTION”, 01-7300: 

DELETE:  SUBSECTION 3.4.A 
“Identification: Owner will identify existing benchmarks, control points, and property corners.” 
 
REPLACE WITH:  SUBSECTION 3.4.A 
“Identification: Contractor will identify existing benchmarks, control points, and property corners.” 
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5. SECTION “DEMONSTRATION AND TRAINIING”, 01-7900: 
DELETE:  SUBSECTION 3.3.A 
“General: The Owner will, at their option, record the demonstrations and training sessions.” 
 
REPLACE WITH:  SUBSECTION 3.3.A 
“General: The Contractor will record the demonstrations and training sessions.” 

 
6. SECTION “PREPARATION FOR REROOFING”, 07-0150.19: 

All work indicated here is to be covered under the Lump Sum Cost per Section 00-0200. 
DELETE:  SUBSECTION 1.2 UNIT PRICES. 

 
7. SECTION “LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES”, 26-0519: 

ADD SECTION 3.2.N.:  “Shielded VFD cables are to be used between the VFD and motor as required by the 
VFD or motor manufacturer.” 

 
8. SECTION “VARIABLE-FREQUENCY MOTOR CONTROLLERS”, 26-2923: 

DELETE:  SUBSECTION 2.2.A.2 
“12-pulse output” 
 
REPLACE WITH:  SUBSECTION 2.2.A.2 
“12-pulse output for motors 75 HP and larger” 
 

9. SECTION “SITE EXCAVATION, BACKFILLING, AND COMPACTION”, 31-2300: 
Excess and waste materials will not be stockpiled or stored onsite. 
DELETE: SUBSECTION 3.9 A “Removal to Designated Areas on Owner's Property” 

 
 

CHANGES TO VOLUME 3: CONSTRUCTION DRAWINGS 
 

1. SHEET C-00.04, LEFT SIDE: 
DELETE NOTE: 
“ 4” X 1.5” TAPPIING SLEEVE AND VALVE, HOT TAP INTO EXISTING 4” UW” 
 
REPLACE WITH: 
“ X” by 1.5” TAPPIING SLEEVE AND VALVE, HOT TAP INTO EXISTING X” UW, CONTRACTOR TO VERIFY SIZE 
OF UW LINE. ” 

 
2. SHEET A-10.01 

DELETE NOTE: 
“UNDER OWNER’S SUPERVISION, OWNER’S EQUIPMENT TO BE TEMPORARILY RELOCATED BY OWNER 
AND REINSTALLED BY OWNER AFTER MEMBRANE IS COMPLETE” 
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REPLACE WITH: 
“UNDER OWNER’S SUPERVISION, OWNER’S EQUIPMENT TO BE TEMPORARILY RELOCATED BY 
CONTRACTOR AND REINSTALLED BY CONTRACTOR AFTER MEMBRANE IS COMPLETE” 

 

RESPONSE TO QUESTIONS: 
 

QUESTION 1: 
Reference Spec Section 46 7627 Page 9.  Paragraph 2.3 B. 1.  
The table in this section outlines the solids throughput performance requirements for the sludge dewatering 
screw presses, ranging from 787 to 900 dry lbs per hour, based on WAS feed solids %.  Per paragraph 2.1 A., (4) 
sludge dewatering screw presses are required, and (4) ROTOMAT RoS3 Q800 screw presses are shown on the 
mechanical drawings. 
  
It is unclear, however how many of the (4) screw presses are to be used to obtain the solids throughput 
requirements specified in 2.3 B. 1.  We are assuming that (2) of the (4) total screw presses are to be used to 
obtain the specified solids throughput values.  So, the total solids throughput for all (4) units would be 1,574 to 
1,800 dry lbs per hour.  Please verify 
RESPONSE 1: 
The performance requirement presented in Paragraph 2.3 B. 1, ‘Screw Press Solids Throughput (dry lbs/hr)’ is for 
each screw press unit provided. 

 
QUESTION 2: 
“ ….  We respectfully ask if JASH Engineering, Ltd can be added to the current gate specification, Section 43 3063 
Stainless Steel Slide Gates, by addendum to the list of gate manufacturers on Page 4, under Part 2 – Productions, 
2.02  Manufacturer?” 

 
RESPONSE 2: 
Submit complete information as requested for pre-approvals per Section 01-6000. 

 
QUESTION 3: 
Regarding the Big Creek specifications we would like to clarify the depths of the aeration basins.  
Specification 46 5131 2.2 B 4. and 5. and C 4. and 5 state a maximum discharge pressure of 10.4 psi and a 
maximum diffuser submergence of 21.5 ft.  Drawing D-03.07 lists a water level elevation of 900.89' and tank 
bottom of 878.0' (22.89' depth) Drawing G-00.05 lists the water level at between 900.53-901.33 depending on 
the location and flow and the bottom of the tanks at 877.5' (23.03-23.83') 
 
Please clarify which elevations should be used when calculating the maximum discharge pressure and diffuser 
submergence. 
 
RESPONSE 3: 
Maximum design submergence is 21.5 feet per Specification Section 46 5131 Part 2.2. which corresponds to a 
diffuser centerline elevation of 879.00 as shown on Drawing D-03.02. 
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QUESTION 4: 
A. “In Division 44 - Odor Control System, Bay Products, Inc. is listed as an approved vendor to supply the odor 

control system for this project.  Bay Products, Inc. was acquired by Enduro Composites, Inc. back in June 
2011 and now the Bay Products name is no longer used for the odor control system.…. can you ask for an 
addendum to the spec to get Bay Products, Inc. name changed to Enduro Composites, Inc” 
 

B. “…can we get [Enduro] added to the approved manufacturers of the following equipment...(sections: 2.4.A, 
2.4.C, 2.4.D, and 2.5.A.1)? 

 
RESPONSE 4: 
A. In Division 44, replace all references to Bay Products, Inc. with Enduro Composites, Inc. 
B. Submit complete information as requested for pre-approvals per Section 01-6000 for products for which 

approval is requested. 
 

QUESTION 5: 
Request for Southern Flow, Inc. to be added to the list as one of the approved system integrators listed on page 
8 of section 40-9000. 

 
RESPONSE 5: 
Yes, add item f. to Division 40-9000 “INSTRUMENTATION AND CONTROL FOR PROCESS”, subsection 1.6 B.1: 

f. Southern Flow, Inc. 
 
 
 
CORRECTION: 

 
Title of this project, on every page of the solicitation, including Invitation To bid and Sample Owner 
Contractor Agreement, should read “Construction Services for the Big Creek WRF Immediate Needs 
Rehabilitation Project S-134” 
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GENERAL ITEMS 

 
                         The following cover pages are to replace any existing cover pages for Volumes 2, 3, and 4. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 
 
 

VOLUME 2: 
TECHNICAL SPECIFICATIONS 

 
 

INVITATION TO BID #14ITB91556K-DB 
 

CONSTRUCTION SERVICES FOR THE 
BIG CREEK WRF 

IMMEDIATE NEEDS REHABILITATION PROJECT S-134 
 

For 
 

THE DEPARTMENT OF WATER RESOURCES 

 
 
 
 



 

 

 
 

VOLUME 3: 
CONSTRUCTION DRAWINGS 

(S-134 BIG CREEK WRF IMMEDIATE NEEDS  
RAHABILITATION PROJECT – ISSUED FOR BID  

DESIGN DRAWINGS, DECEMBER 2013) 
 

INVITATION TO BID #14ITB91556K-DB 
 

CONSTRUCTION SERVICES FOR THE 
BIG CREEK WRF 

IMMEDIATE NEEDS REHABILITATION PROJECT S-134 
 

For 
 

THE DEPARTMENT OF WATER RESOURCES 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 
 
 

VOLUME 4: 
REFERENCED MATERIALS 

 
 

INVITATION TO BID #14ITB91556K-DB 
 

CONSTRUCTION SERVICES FOR THE 
BIG CREEK WRF 

IMMEDIATE NEEDS REHABILITATION PROJECT S-134 
 

For 
 

THE DEPARTMENT OF WATER RESOURCES 
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ACKNOWLEDGEMENT OF ADDENDUM NO. 1 
   
The undersigned bidder acknowledges receipt of this addendum by returning one (1) 
copy of this form with the proposal package to the Department of Purchasing & Contract 
Compliance, Fulton County Public Safety Building, 130 Peachtree Street, Suite 1168, 
Atlanta, Georgia 30303 by the ITB due date and time Monday, March 24, 2014, @ 
11:00 A.M. 

 
 
This is to acknowledge receipt of Addendum No. 1, __________ day of ____________, 
20__. 
 
________________________________ 
Legal Name of Bidder 
 
       
________________________________ 
Signature of Authorized Representative 
 
 
________________________________ 
Title 


